
Task board overview

Solo project: Akadil Alish is responsible for analysis, documentation, design and implementation across the Web/PWA and Telegram repositories.

20 tracked tasks: 19 Open, 1 Done. Empty workflow columns are collapsed in this view. Detailed task screenshots on the following pages show the assignee, priority, due date and status.




Reading the task fields
Исполнитель = Assignee; Приоритет = Priority; Срок = Due date; Состояние = Status.
Готово = Done; Открыта = Open; Серьезная = Major; Критическая = Critical.

Open the live YouTrack board

Open the project task list

Completed task / AEDU-20

Published diploma and product README guides for both repositories. The screenshot includes the expected outcome, acceptance criteria and linked delivery evidence.




Open completed task AEDU-20

Web commit: 0c62393547b8165acff2a95a54de9067165b0cfd

PRIME commit: 58e15e50f561a1ff36dfd64215c1326499afb506

Checkpoint task / AEDU-6


Requirements analysis: an open task with a named assignee, Critical priority, a 24 October deadline and observable acceptance criteria.



Open task AEDU-6

Next-stage task / AEDU-12

Secure Web-Telegram account linking. The 31 October date is a proposed development target, as stated in the task. The work remains Open.



Open task AEDU-12